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BRK37C-BROOKLAND MS MODERNIZATION $48,001,000.00 $38,735,000.00 $0.00 $0.00 $0.00 $1,628,854.00 $46,372,146.00 $37,106,146.00 modernization design Aug-14 $37,106,146.00 9,266,000    -               -               -               -               $46,372,146.00
CHA37C-CHALLENGER CENTER FOR SPACE ED $1,000,000.00 $1,000,000.00 $0.00 $0.00 $0.00 $0.00 $1,000,000.00 $1,000,000.00 modernization planning varies $1,000,000.00 $1,000,000.00
GAHHSC-HEALTHY SCHOOL YARDS $2,000,000.00 $2,000,000.00 $0.00 $0.00 $393,625.00 $104,500.00 $1,501,875.00 $1,501,875.00 stabilization design Aug-14 $1,501,875.00 $1,501,875.00
GI010C-SPECIAL EDUCATION CLASSROOMS $65,266,750.00 $8,850,000.00 $975,590.10 $0.00 $89,435.39 $35,800.00 $64,165,924.51 $7,749,174.51 stabilization planning varies $7,749,174.51 8,182,000    14,702,750  19,861,000  9,627,000    4,044,000    $64,165,924.51
GI552C-ROSE/RENO SCHOOL SMALL CAP PROJECT $9,052,248.41 $9,052,248.41 $584,452.23 $0.00 $124,625.68 $151,533.00 $8,191,637.50 $8,191,637.50 modernization design Aug-13 $8,191,637.50 $8,191,637.50

GM101C-ROOF REPAIRS $7,982,558.74 $3,167,558.74 $1,153,267.69 $0.00 $291,010.16 $0.00 $6,538,280.89 $1,723,280.89 stabilization varies varies $1,723,280.89 963,000       963,000       963,000       963,000       963,000       $6,538,280.89
GM102C-BOILER REPAIR $35,851,837.06 $17,008,837.06 $13,421,632.30 $0.00 $2,692,130.78 $103,250.00 $19,634,823.98 $791,823.98 stabilization varies varies $791,823.98 9,215,000    4,814,000    4,814,000    -               -               $19,634,823.98
GM120C-GENERAL MISCELLANEOUS REPAIRS $23,683,037.70 $14,634,037.07 $9,753,562.34 $203,169.93 $2,251,833.92 $675,887.00 $10,798,584.51 $1,749,583.88 stabilization varies varies $1,749,583.88 2,551,000    3,322,000    3,176,000    -               -               $10,798,583.88
GM121C-MAJOR REPAIRS/MAINTENANCE $27,970,157.87 $15,190,157.87 $13,556,516.56 $0.00 $782,246.32 $533,454.52 $13,097,940.47 $317,940.47 stabilization varies varies $317,940.47 4,332,000    3,851,000    4,597,000    -               -               $13,097,940.47
GM303C-ADA COMPLIANCE $7,715,692.00 $1,195,692.00 $4,772.50 $0.00 $1,277.50 $415,527.00 $7,294,115.00 $774,115.00 stabilization varies varies $774,115.00 1,217,000    2,181,000    2,181,000    941,000       -               $7,294,115.00
GM304C-ELECTRICAL UPGRADES $10,485,960.50 $6,108,960.50 $2,556,766.51 $0.00 $393,247.83 $803,893.00 $6,732,053.16 $2,355,053.16 stabilization varies varies $2,355,053.16 963,000       1,662,000    963,000       789,000       -               $6,732,053.16
GM308C-PROJECT MANAGEMENT PROF. FEES & 

CONTINGE

$4,111,069.01 $480,058.99 $21,244.45 $9,067.38 $251,879.25 $11,700.00 $3,817,177.93 $186,167.91 Capital Labor 

Project

Ongoing Ongoing $186,167.91 570,010       933,000       1,155,000    633,000       340,000       $3,817,177.93

GM311C-HIGH SCHOOL LABOR - PROGRAM 

MANAGEMENT

$31,627,130.21 $8,958,130.21 $1,776,754.21 $0.00 $5,147,310.88 $0.00 $24,703,065.12 $2,034,065.12 Capital Labor 

Project

Ongoing Ongoing $2,034,065.12 6,592,000    7,429,000    3,248,000    1,962,000    3,438,000    $24,703,065.12

GM312C-ES/MS MODERNIZATION CAPITAL LABOR - 

PROG

$43,307,655.68 $4,931,655.68 $1,138,225.34 $0.00 $2,966,154.72 $0.00 $39,203,275.62 $827,275.62 Capital Labor 

Project

Ongoing Ongoing $827,275.62 5,784,000    5,569,000    9,450,000    8,428,000    9,145,000    $39,203,275.62

GM313C-STABILIZATION CAPITAL LABOR - PROGRAM 

MG

$4,139,688.53 $1,609,688.55 $1,159,827.94 $0.00 $21,783.42 $0.00 $2,958,077.17 $428,077.19 Capital Labor 

Project

Ongoing Ongoing $428,077.19 965,000       655,000       701,000       209,000       -               $2,958,077.19

GM314C-SELECTIVE ADDITIONS/NEW CONSTRUCTION 

LAB

$2,807,000.00 $1,233,000.00 $148,402.33 $0.00 $856,595.67 $0.00 $1,802,002.00 $228,002.00 Capital Labor 

Project

Ongoing Ongoing $228,002.00 292,000       1,282,000    -               -               -               $1,802,002.00

GR337C-GREEN ES MODERNIZATION/RENOVATION $52,962.90 $52,962.90 $0.00 $52,962.90 $0.00 $0.00 $0.00 $0.00  $0.00 $0.00

JOH37C-JOHNSON MS RENOVATION/MODERNIZATION $38,725,318.41 $20,983,318.41 $897,952.05 $40,243.04 $11,612.50 $4,233,771.11 $33,541,739.71 $15,799,739.71 modernization planning Aug-14 $15,799,739.71 17,742,000  -               -               -               -               $33,541,739.71

LL337C-LANGLEY ES MODERNIZATION/RENOVATION $9,078,116.09 $1,199,116.09 $1,153,785.49 $0.00 $22,301.82 $23,028.78 $7,879,000.00 $0.00 phase 1 planning Aug-16 $0.00 -               -               7,879,000    -               -               $7,879,000.00 allotments in out year is for a phase 2 modernization 

however the project has been fully modernized.
MH137C-DUNBAR SHS MODERNIZATION $123,387,488.27 $114,776,488.27 $49,560,621.10 $195,214.15 $58,191,889.11 $2,450,525.08 $12,989,238.83 $4,378,238.83 modernization construction Jun-14 $4,378,238.83 8,611,000    -               -               -               -               $12,989,238.83
MO337C-MOTEN ES MODERNIZATION/RENOVATION $33,238,465.86 $24,738,465.86 $21,769,206.89 $112,016.52 $2,471,718.50 $1,222.91 $8,884,301.04 $384,301.04 modernization closeout Nov-12 $384,301.04 -               -               8,500,000    -               -               $8,884,301.04 allotments in out year is for a phase 2 modernization 

however the project has been fully modernized.
MR337C-MAURY ES MODERNIZATION/RENOVATION $8,567,811.21 $1,281,811.21 $782,389.81 ($437.83) $2,705.68 $383,000.00 $7,400,153.55 $114,153.55 phase 1 closeout Aug-10 $114,153.55 -               3,466,000    3,820,000    -               -               $7,400,153.55 outyear allotments are for modernization and addition

NA637C-BALLOU HS - MODERNIZATION/RENOVATION $112,515,859.60 $57,753,859.60 $2,511,712.56 $0.00 $2,049,419.47 $15,987,038.00 $91,967,689.57 $37,205,689.57 modernization construction Aug-14 $37,205,689.57 53,353,000  1,409,000    -               -               -               $91,967,689.57

NG337C-HART MS MODERNIZATION $13,799,856.63 $1,459,856.63 $1,236,647.95 $108,484.88 $52,571.47 $62,152.33 $12,340,000.00 $0.00 phase 1 planning Aug-14 $0.00 12,340,000  -               -               -               -               $12,340,000.00
NJ237C-MACFARLAND MS-MODERNIZATION/RENOV $7,097,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $7,097,000.00 $0.00 phase 1 planning see remarks $0.00 -               -               -               -               7,097,000    $7,097,000.00 per DCPS consolidation report, school is being consolidated

NJ837C-MCKINLEY HS- 

MODERNIZATION/RENOVATION (Mckinley MS)

$11,186,000.00 $11,186,000.00 $380,361.39 $5,978.50 $1,583,252.61 $8,025,111.00 $1,191,296.50 $1,191,296.50 modernization construction Aug-13 $1,191,296.50 $1,191,296.50

NJ847C-MCKINLEY MS MODERNIZATION $487,000.00 $487,000.00 $365,584.81 $0.00 $121,415.19 $0.00 $0.00 $0.00 $0.00 $0.00
NP537C-THOMAS ES-MODERNIZATION/RENOV $15,475,750.90 $8,750.90 $0.00 $0.00 $8,750.90 $0.00 $15,467,000.00 $0.00 phase 1 planning Aug-19 $0.00 -               6,836,000    -               -               8,631,000    $15,467,000.00 allotments in out year is for a phase 2 and 3 modernization
NR637C-WOODSON HS - MODERNIZATION/RENOV $3,709,597.51 $3,709,597.51 $3,198,072.30 $98,528.53 $120,857.04 $280,354.40 $11,785.24 $11,785.24 modernization closeout Aug-11 $11,785.24 $11,785.24

NR939C-ROOSEVELT HIGH SCHOOL/CULINARY $127,471,000.00 $6,073,000.00 $10,000.00 $88.00 $0.00 $1,200,000.00 $126,260,912.00 $4,862,912.00 modernization planning Aug-15 $4,862,912.00 48,888,000  72,510,000  -               -               -               $126,260,912.00
NX337C-CARDOZO HS MODERNIZATION/RENOV $121,320,720.54 $121,320,720.54 $45,051,089.03 $10,107.62 $73,721,061.15 $0.00 $2,538,462.74 $2,538,462.74 modernization construction Aug-14 $2,538,462.74 $2,538,462.74
NX437C-ANACOSTIA HS MODERNIZATION/RENOV $31,230,490.96 $31,230,490.96 $23,813,129.36 $3,301.38 $5,272,383.81 $1,955,671.45 $186,004.96 $186,004.96 modernization construction May-13 $186,004.96 $186,004.96

NX837C-COOLIDGE HS 

MODERNIZATION/RENOVATION

$95,623,026.05 $6,026.05 $0.00 $0.00 $6,026.05 $0.00 $95,617,000.00 $0.00 modernization planning Aug-16 $0.00 3,555,000    38,014,000  54,048,000  -               -               $95,617,000.00

PB337C-BURRVILLE ES 

MODERNIZATION/RENOVATION

$6,976,367.00 $4,367.00 $0.00 $0.00 $4,367.00 $0.00 $6,972,000.00 $0.00 phase 1 planning Aug-16 $0.00 -               -               6,972,000    -               -               $6,972,000.00 allotments in out year is for a phase 2 and 3 modernization

PE337C-DREW ES MODERNIZATION/RENOVATION $12,995,649.75 $25,649.75 $0.00 $0.00 $25,649.75 $0.00 $12,970,000.00 $0.00 phase 1 planning Aug-19 $0.00 -               5,873,000    -               -               7,097,000    $12,970,000.00 allotments in out year is for a phase 2 and 3 modernization

PK337C-MARTIN LUTHER KING ES MODERNIZATION $5,711,324.34 $840,324.34 $30,465.00 $0.00 $806,370.65 $0.00 $4,874,488.69 $3,488.69 phase 1 planning Aug-13 $3,488.69 -               -               4,871,000    -               -               $4,874,488.69 allotments in out year is for phase 2 modernization

PL337C-TRUESDELL ES 

MODERNIZATION/RENOVATION

$16,666,578.58 $217,578.58 $0.00 $0.00 $0.00 $217,578.58 $16,449,000.00 $0.00 phase 1 w/additon planning Aug-18 $0.00 -               4,674,000    5,062,000    -               6,713,000    $16,449,000.00

PR337C-RON BROWN ES 

MODERNIZATION/RENOVATION

$20,358,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $20,358,000.00 $0.00 modernization planning Aug-16 $0.00 -               7,847,000    12,511,000  -               -               $20,358,000.00

PT337C-TYLER ES MODERNIZATION $12,164,105.20 $7,105.20 $0.00 $0.00 $0.01 $7,105.19 $12,157,000.00 $0.00 phase 1 planning Aug-18 $0.00 -               -               5,348,000    -               6,809,000    $12,157,000.00 allotments in out year is for a phase 2 and 3 modernization
PW337C-JO WILSON ES 

MODERNIZATION/RENOVATION

$8,120,139.68 $98,139.68 $89,436.00 $0.00 $828.69 $7,157.50 $8,022,717.49 $717.49 phase 1 closeout Aug-11 $717.49 -               -               8,022,000    -               -               $8,022,717.49 allotments in out year is for phase 2 modernization

SE337C-SEATON ES MODERNIZATION/RENOVATION $7,952,822.83 $885,822.83 $518,058.06 $49,131.48 $63,052.19 $0.00 $7,322,581.10 $255,581.10 phase 1 closeout Aug-11 $255,581.10 -               -               7,067,000    -               -               $7,322,581.10 allotments in out year is for phase 2 modernization

SG106C-WINDOW REPLACEMENT $10,601,219.81 $7,562,219.81 $3,023,805.70 $0.00 $1,650,117.16 $1,871,635.34 $4,055,661.61 $1,016,661.61 stabilization varies varies $1,016,661.61 3,039,000    -               -               -               -               $4,055,661.61
SG121C-PK8 RENOVATION (SCHOOL CONSOLIDATION) $7.92 $7.92 $0.00 $0.00 $0.00 $0.00 $7.92 $7.92 stabilization closeout na $7.92 $7.92

SG303C-ADA COMPLIANCE $297,849.31 $297,849.31 $70,429.21 $0.00 $83,125.33 $0.00 $144,294.77 $144,294.77 stabilization construction na $144,294.77 $144,294.77
TA137C-TUBMAN ES MODERNIZATION $11,820,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $11,820,000.00 $0.00 phase 1 planning Aug-18 $0.00 -               6,354,000    -               -               5,466,000    $11,820,000.00 allotments in out year is for a phase 2 and 3 modernization
TB137C-BRENT ES MODERNIZATION $8,270,840.00 $9,840.00 $0.00 $0.00 $9,840.00 $0.00 $8,261,000.00 $0.00 phase 1 planning Aug-18 $0.00 -               3,658,000    -               -               4,603,000    $8,261,000.00 allotments in out year is for a phase 2 and 3 modernization
TB237C-BURROUGHS ES 

MODERNIZATION/RENOVATION

$16,067,834.49 $3,190,834.49 $1,157,609.74 $0.00 $1,940,449.45 $16,410.00 $12,953,365.30 $76,365.30 modernization construction Apr-13 $76,365.30 -               6,643,000    -               -               6,234,000    $12,953,365.30 FY13 activity is cafeteria addition, with outyears funds for 

phase 2 & 3
TB337C-FEREBEE HOPE ES 

MODERNIZATION/RENOVATION

$23,930,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $23,930,000.00 $0.00 phase 1 planning Aug-18 $0.00 -               6,956,000    -               -               16,974,000  $23,930,000.00 allotments in out year is for a phase 2 and 3 modernization.  

However closer is proposed by DCPS
TK337C-TAKOMA ES RENOVATION/MODERNIZATION $16,201,967.79 $16,201,967.79 $16,190,422.27 $0.00 $10,661.75 $0.00 $883.77 $883.77 modernization closeout Dec-11 $883.77 $883.77

Owner AGY/Project Number/Project Name
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TU337C-TURNER ES MODERNIZATION/RENOVATION $25,039,580.87 $25,039,580.87 $23,975,238.61 $114,879.25 $616,083.88 $0.00 $333,379.13 $333,379.13 modernization closeout Aug-12 $333,379.13 $333,379.13

WT337C-WHITTIER EC 

MODERNIZATION/RENOVATION

$7,503,129.78 $2,346,129.78 $2,196,106.00 $270.00 $64,174.33 $0.00 $5,242,579.45 $85,579.45 modernization closeout Aug-12 $85,579.45 -               -               5,157,000    -               -               $5,242,579.45 FY12 allotments for the cafeteria with outyear allotments for 

phase 2 modernization
YY101C-BANNEKER HS 

MODERNIZATION/RENOVATION

$58,242,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $58,242,000.00 $0.00 modernization planning Aug-18 $0.00 -               -               2,157,000    20,633,000  35,452,000  $58,242,000.00

YY102C-SPINGARN HS MODERNIZATION/RENOVATION $31,560,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $31,560,000.00 $0.00 modernization planning see remarks $0.00 -               -               -               2,973,000    28,587,000  $31,560,000.00 per DCPS consolidation report, school is being consolidated

YY103C-FRANCIS/STEVENS ES 

MODERNIZATION/RENOVAT

$13,749,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $13,749,000.00 $0.00 phase 1 planning Aug-18 $0.00 -               6,354,000    -               -               7,395,000    $13,749,000.00 allotments are for phase 1 and 2, however per DCPS school 

is being consolidated
YY105C-PROSPECT ES MODERNIZATION/RENOVATION $8,270,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $8,270,000.00 $0.00 phase 1 planning Aug-18 $0.00 -               3,947,000    -               -               4,323,000    $8,270,000.00 outyear allotments are for phase 1 and phase 2

YY106C-WASHINGTONMETRO 

MODERNIZATION/RENOVATION

$7,192,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $7,192,000.00 $0.00 phase 1 planning Aug-18 $0.00 -               3,370,000    -               -               3,822,000    $7,192,000.00 outyear allotments are for phase 1 and phase 2

YY107C-LOGAN ES MODERNIZATION/RENOVATION $7,037,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $7,037,000.00 $0.00 phase 1 planning Aug-18 $0.00 -               3,177,000    -               -               3,860,000    $7,037,000.00 outyear allotments are for phase 1 and phase 2

YY108C-BROWNE MS MODERNIZATION/RENOVATION $31,073,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $31,073,000.00 $0.00 phase 1 planning Aug-18 $0.00 -               14,441,000  -               -               16,632,000  $31,073,000.00 outyear allotments are for phase 1 and phase 2

YY120C-SHAW MODERNIZATION/RENOVATION $11,493,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $11,493,000.00 $0.00 phase 1 planning see remarks $0.00 -               -               5,348,000    6,145,000    -               $11,493,000.00 per DCPS consolidation report, school is being consolidated

YY122C-NOYES ES MODERNIZATION/RENOVATION $3,755,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $3,755,000.00 $0.00 phase 1 planning tbd $0.00 -               3,755,000    -               -               -               $3,755,000.00

YY140C-AMIDON ES MODERNIZATION/RENOVATION $12,876,000.00 $6,000,000.00 $5,759,451.10 $0.00 $238,123.32 $0.00 $6,878,425.58 $2,425.58 phase 1 closeout Aug-12 $2,425.58 -               -               6,876,000    -               -               $6,878,425.58 outyear allotment is for phase 2

YY141C-BROOKLAND ES 

MODERNIZATION/RENOVATION

$11,836,000.00 $6,345,000.00 $5,769,454.81 $0.00 $565,276.93 $0.00 $5,501,268.26 $10,268.26 phase 1 closeout Aug-12 $10,268.26 -               -               5,491,000    -               -               $5,501,268.26 outyear allotment is for phase 2

YY142C-BRUCE MONROE @ PARKVIEW ES 

MODERNIZATION

$17,633,000.00 $11,425,000.00 $10,518,794.46 $0.00 $754,192.67 $115,000.00 $6,245,012.87 $37,012.87 phase 1 closeout Aug-12 $37,012.87 -               -               6,208,000    -               -               $6,245,012.87 outyear allotment is for phase 2

YY144C-HOUSTON ES RENOVATION/MODERNIZATION $9,542,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $9,542,000.00 $0.00 phase 1 planning Aug-14 $0.00 4,576,000    -               4,966,000    -               -               $9,542,000.00 outyear allotment is for phase 2

YY145C-KETCHAM ES MODERNIZATION/RENOVATION $14,864,000.00 $8,465,000.00 $6,763,360.69 $125,647.00 $1,230,648.21 $142,241.42 $6,602,102.68 $203,102.68 phase 1 closeout Aug-12 $203,102.68 -               -               6,399,000    -               -               $6,602,102.68 outyear allotment is for phase 2

YY146C-LASALLE ES MODERNIZATION/RENOVATION $11,330,724.87 $6,459,724.87 $5,150,686.08 $40,452.50 $756,034.42 $30,339.82 $5,353,212.05 $482,212.05 phase 1 closeout Aug-12 $482,212.05 -               -               4,871,000    -               -               $5,353,212.05 outyear allotment is for phase 2

YY147C-LECKIE ES MODERNIZATION/RENOVATION $11,689,000.00 $6,150,000.00 $5,890,370.32 $16,757.00 $200,750.80 $16,757.00 $5,564,364.88 $25,364.88 phase 1 closeout Aug-12 $25,364.88 -               -               5,539,000    -               -               $5,564,364.88 outyear allotment is for phase 2

YY149C-MC TERRELL ES 

RENOVATION/MODERNIZATION

$16,485,000.00 $7,221,000.00 $0.00 $0.00 $0.00 $7,221,000.00 $9,264,000.00 $0.00 phase 1 planning see remarks $0.00 -               -               9,264,000    -               -               $9,264,000.00 per DCPS consolidation report, school is being consolidated

YY150C-NALLE ES MODERNIZATION/RENOVATION $19,348,901.00 $10,848,901.00 $8,836,383.55 $2,610.30 $444,788.66 $1,462,418.30 $8,602,700.19 $102,700.19 phase 1 closeout Aug-12 $102,700.19 -               -               8,500,000    -               -               $8,602,700.19 outyear allotment is for phase 2

YY151C-PEABODY ES RENOVATION/MODERNIZATION $5,909,000.00 $3,044,000.00 $0.00 $0.00 $260,810.50 $582,033.00 $5,066,156.50 $2,201,156.50 phase 1 design Aug-13 $2,201,156.50 -               -               2,865,000    -               -               $5,066,156.50 outyear allotment is for phase 2

YY152C-POWELL ES RENOVATION/MODERNIZATION $11,473,000.00 $7,844,000.00 $538,327.33 $0.00 $248,707.67 $847,975.00 $9,837,990.00 $6,208,990.00 phase 1 w addit design Aug-13 $6,208,990.00 -               -               3,629,000    -               -               $9,837,990.00 phase 1 w/ additon, however being proposed as a full 

modernization w/ addition
YY153C-ROSS ES RENOVATION $3,719,000.00 $2,000,000.00 $1,759,242.17 $16,805.50 $200,192.07 $6,025.02 $1,736,735.24 $17,735.24 phase 1 closeout Aug-12 $17,735.24 -               -               1,719,000    -               -               $1,736,735.24 outyear allotment is for phase 2
YY156C-SIMON ES RENOVATION $16,243,620.00 $6,597,620.00 $5,343,376.85 $93,819.00 $432,334.24 $179,577.84 $10,194,512.07 $548,512.07 phase 1 closeout Aug-12 $548,512.07 -               -               9,646,000    -               -               $10,194,512.07 outyear allotment is for phase 2
YY157C-STUART HOBSON MS RENOVATION $33,625,000.00 $23,035,000.00 $12,200,973.04 $263,762.40 $9,261,747.94 $137,641.80 $11,760,874.82 $1,170,874.82 modernization construction Aug-14 $1,170,874.82 10,590,000  -               -               -               -               $11,760,874.82
YY158C-SPECIAL PROJECTS $1,852,000.00 $1,852,000.00 $1,346,699.17 $0.00 $5,300.83 $500,000.00 $0.00 $0.00 $0.00 $0.00
YY159C-ELLINGTON MODERNIZATION/RENOVATION $79,326,000.00 $3,954,000.00 $7,000.00 $88.00 $150,000.00 $50,000.00 $79,118,912.00 $3,746,912.00 modernization design Aug-15 $3,746,912.00 27,580,000  47,792,000  -               -               -               $79,118,912.00

YY160C-ADAMS ES MODERNIZATION/RENOVATION $8,531,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $8,531,000.00 $0.00 phase 1 planning Aug-17 $0.00 3,851,000    -               -               4,680,000    -               $8,531,000.00 outyear allotments are for phase 1 and phase 2

YY161C-BEERS ES MODERNIZATION/RENOVATION $10,929,000.00 $5,103,000.00 $0.00 $0.00 $0.00 $1,216,558.00 $9,712,442.00 $3,886,442.00 phase 1 design Aug-13 $3,886,442.00 -               -               -               5,826,000    -               $9,712,442.00 outyear allotment is for phase 2

YY162C-HEARST ES MODERNIZATION/RENOVATION $12,043,000.00 $9,464,000.00 $661,362.03 $0.00 $1,141,888.00 $362,673.00 $9,877,076.97 $7,298,076.97 phase 1 w addit design Aug-13 $7,298,076.97 -               -               -               2,579,000    -               $9,877,076.97 phase 1 w/ additon, however being proposed as a full 

modernization w/ addition
YY163C-HENDLEY ES MODERNIZATION/RENOVATION $10,830,000.00 $4,718,000.00 $0.00 $0.00 $487,291.00 $828,448.00 $9,514,261.00 $3,402,261.00 phase 1 design Aug-13 $3,402,261.00 -               -               -               6,112,000    -               $9,514,261.00 outyear allotment is for phase 2

YY164C-HYDE ES MODERNIZATION/RENOVATION $7,694,000.00 $5,680,000.00 $0.00 $0.00 $0.00 $0.00 $7,694,000.00 $5,680,000.00 phase 1 w addit planning Aug-13 $5,680,000.00 -               -               -               -               2,014,000    $7,694,000.00 phase 1 w/ additon, however being proposed as a full 

modernization w/ addition
YY165C-JEFFERSON MS MODERNIZATION 

/RENOVATION

$16,074,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $16,074,000.00 $0.00 modernization planning Aug-15 $0.00 7,124,000    8,950,000    -               -               -               $16,074,000.00

YY167C-LANGDON ES MODERNIZATION/RENOVATION $17,925,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $17,925,000.00 $0.00 phase 1 planning Aug-15 $0.00 6,643,000    3,322,000    -               -               7,960,000    $17,925,000.00 outyear allotment is for phase 1 and 2

YY168C-LUDLOW-TAYLOR ES 

MODERNIZATION/RENOVATIO

$10,349,000.00 $4,332,000.00 $0.00 $1,365.12 $495,062.00 $991,647.00 $8,860,925.88 $2,843,925.88 phase 1 design Aug-13 $2,843,925.88 -               -               -               6,017,000    -               $8,860,925.88 outyear allotment is for phase 2

YY169C-MANN ES MODERNIZATION/RENOVATION $13,368,000.00 $10,216,000.00 $671,310.36 $0.00 $968,317.64 $681,628.19 $11,046,743.81 $7,894,743.81 phase 1 w addit design Aug-13 $7,894,743.81 -               -               -               3,152,000    -               $11,046,743.81 phase 1 w/ additon, however being proposed as a full 

modernization w/ addition
YY170C-ORR ES MODERNIZATION/RENOVATION $10,545,000.00 $5,006,000.00 $0.00 $0.00 $0.00 $0.00 $10,545,000.00 $5,006,000.00 phase 1 design Aug-13 $5,006,000.00 -               -               -               5,539,000    -               $10,545,000.00 outyear allotment is for phase 2
YY171C-SHEPHERD ES MODERNIZATION/RENOVATION $12,744,000.00 $5,295,000.00 $0.00 $0.00 $468,295.00 $837,600.00 $11,438,105.00 $3,989,105.00 phase 1 w addit phase 1 w/ addit Aug-13 $3,989,105.00 -               -               -               7,449,000    -               $11,438,105.00 outyear allotment is for phase 2 and addition

YY173C-WEST ES MODERNIZATION/RENOVATION $9,778,000.00 $4,525,000.00 $0.00 $0.00 $0.00 $0.00 $9,778,000.00 $4,525,000.00 phase 1 design Aug-13 $4,525,000.00 -               -               -               5,253,000    -               $9,778,000.00 outyear allotment is for phase 2
YY176C-AITON ES RENOVATION/MODERNIZATION $9,294,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $9,294,000.00 $0.00 phase 1 planning Aug-14 $0.00 3,755,000    -               -               5,539,000    -               $9,294,000.00 outyear allotment is for phase 2

YY177C-BANCROFT ES 

MODERNIZATION/RENOVATION

$12,267,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $12,267,000.00 $0.00 phase 1 planning Aug-17 $0.00 -               5,295,000    -               6,972,000    -               $12,267,000.00 outyear allotments for phase 1 and phase 2

YY178C-CW HARRIS ES 

RENOVATION/MODERNIZATION

$8,934,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $8,934,000.00 $0.00 phase 1 planning Aug-15 $0.00 -               3,755,000    -               -               5,179,000    $8,934,000.00 outyear allotments for phase 1 and phase 2

YY179C-DAVIS ES RENOVATION/MODERNIZATION $10,735,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $10,735,000.00 $0.00 phase 1 planning see remarks $0.00 4,718,000    -               -               6,017,000    -               $10,735,000.00 per DCPS consolidation report, school is being consolidated

YY180C-EATON ES RENOVATION/MODERNIZATON $6,102,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $6,102,000.00 $0.00 phase 1 planning Aug-18 $0.00 -               3,177,000    -               -               2,925,000    $6,102,000.00 outyear allotments for phase 1 and phase 2

YY181C-ELIOT-HINE JHS 

RENOVATION/MODERNIZATION

$22,729,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $22,729,000.00 $0.00 modernization planning Aug-17 $0.00 -               -               10,123,000  12,606,000  -               $22,729,000.00

YY182C-GARFIELD ES RENOVATION/MODERNIZATION $9,200,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $9,200,000.00 $0.00 phase 1 planning Aug-17 $0.00 3,947,000    -               -               5,253,000    -               $9,200,000.00 outyear allotments for phase 1 and phase 2

YY183C-GARRISON ES RENOVATION/MODERNIZATION $9,605,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $9,605,000.00 $0.00 phase 1 planning Aug-18 $0.00 -               3,947,000    -               -               5,658,000    $9,605,000.00 outyear allotments for phase 1 and phase 2

YY184C-KENILWORTH ES 

RENOVATION/MODERNIZATION

$9,221,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $9,221,000.00 $0.00 phase 1 planning see remarks $0.00 -               3,755,000    -               -               5,466,000    $9,221,000.00 per DCPS consolidation report, school is being consolidated

YY185C-KIMBALL ES MODERNIZATION/RENOVATION $11,722,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $11,722,000.00 $0.00 phase 1 planning Aug-18 $0.00 5,488,000    -               -               -               6,234,000    $11,722,000.00 outyear allotments for phase 1 and phase 2

YY186C-KRAMER MS MODERNIZATION/RENOVATION $22,815,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $22,815,000.00 $0.00 modernization planning Aug-15 $0.00 10,205,000  12,610,000  -               -               -               $22,815,000.00

YY187C-LAFAYETTE ES 

MODERNIZATION/RENOVATION

$22,091,000.00 $4,458,000.00 $0.00 $0.00 $0.00 $0.00 $22,091,000.00 $4,458,000.00 phase 1 w addit planning Aug-17 $4,458,000.00 7,510,000    -               -               10,123,000  -               $22,091,000.00
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YY189C-MARSHALL EC MODERNIZATION/RENOVATON $13,927,990.00 $25,000.00 $0.00 $0.00 $0.00 $25,000.00 $13,902,990.00 $0.00 phase 1 planning see remarks $0.00 6,835,990    -               -               7,067,000    -               $13,902,990.00 per DCPS consolidation report, school is being consolidated

YY190C-MURCH ES RENOVATION/MODERNIZATION $16,114,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $16,114,000.00 $0.00 phase 1 w/ addit planning Aug-15 $0.00 2,792,000    10,061,000  -               -               3,261,000    $16,114,000.00

YY191C-PAYNE ES RENOVATION/MODERNIZATION $7,092,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $7,092,000.00 $0.00 phase 1 planning Aug-17 $0.00 3,081,000    -               -               4,011,000    -               $7,092,000.00 outyear allotments for phase 1 and phase 2

YY192C-PLUMMER ES RENOVATION/MODERNIZATION $10,471,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $10,471,000.00 $0.00 phase 1 planning Aug-18 $0.00 4,621,000    -               -               -               5,850,000    $10,471,000.00 outyear allotments for phase 1 and phase 2

YY193C-RAYMOND ES MODERNIZATION/RENOVATION $11,048,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $11,048,000.00 $0.00 phase 1 planning Aug-18 $0.00 -               4,814,000    -               -               6,234,000    $11,048,000.00 outyear allotments for phase 1 and phase 2

YY195C-SMOTHERS ES 

MODERNIZATION/RENOVATION

$6,469,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $6,469,000.00 $0.00 phase 1 planning Aug-18 $0.00 2,840,000    -               -               3,629,000    -               $6,469,000.00 outyear allotments for phase 1 and phase 2

YY196C-STANTON ES MODERNIZATION/RENOVATION $13,797,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $13,797,000.00 $0.00 phase 1 planning Aug-17 $0.00 5,584,000    -               -               8,213,000    -               $13,797,000.00 outyear allotments for phase 1 and phase 2

YY197C-WATKINS ES MODERNIZATION/RENOVATIONS $10,638,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $10,638,000.00 $0.00 phase 1 planning Aug-17 $0.00 4,621,000    -               -               6,017,000    -               $10,638,000.00 outyear allotments for phase 1 and phase 2

YY198C-WINSTON EC MODERNIZATION/RENOVATION $22,421,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $22,421,000.00 $0.00 phase 1 planning see remarks $0.00 9,146,000    -               -               13,275,000  -               $22,421,000.00 per DCPS consolidation report, school is being consolidated

Total $2,146,271,903.86 $757,213,153.23 $315,449,929.79 $1,564,312.55 $183,483,603.91 $57,420,723.58 $1,588,353,334.03 $199,294,583.40 $0.00
GI520C-GENERAL SMALL CAPITAL PROJECTS $116,508.40 $116,508.40 $46,576.33 $0.00 $69,932.07 $0.00 $0.00 $0.00 $0.00 $0.00
GI532C-AUTISM SUITES $10,000.00 $10,000.00 $10,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
GI533C-MURCH ES DEMOUNTABLES $174,831.27 $174,831.27 $174,830.67 $0.00 $0.60 $0.00 $0.00 $0.00 $0.00 $0.00
GI540C-STUART HOBSON MS I.T./ARTS & SCIENCE $4,097.85 $4,097.85 $4,097.85 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

GI551C-PREK CLASSROOM CONVERSIONS $27,771.54 $27,771.54 $23,441.80 $0.00 $4,329.74 $0.00 $0.00 $0.00 $0.00 $0.00
GI553C-MIDDLE SCHOOLS IT/ARTS AND SCIENCES 

PROJ

$11,383.08 $11,383.08 $4,000.00 $0.00 $7,383.08 $0.00 $0.00 $0.00 $0.00 $0.00

GI554C-MIDDLE SCHOOL IT $102,756.31 $102,756.31 $67,280.79 $0.00 $30,275.62 $5,199.90 $0.00 $0.00 $0.00 $0.00
GM104C-FIRE AND LIFE/SAFETY $22,079.14 $22,079.14 $22,032.00 $0.00 $47.14 $0.00 $0.00 $0.00 $0.00 $0.00
GM106C-WINDOW AC UNITS $87,508.76 $87,508.76 $86,488.00 $0.00 $1,020.76 $0.00 $0.00 $0.00 $0.00 $0.00
JE337C-JEFFERSON MS RENOVATION $230,571.11 $230,571.11 $32,280.48 $0.00 $625.01 $0.00 $197,665.62 $197,665.62 stabilization closeout Aug-11 $197,665.62 $197,665.62
LO337C-LOGAN ES RENOVATION $176,367.56 $176,367.56 $172,807.40 $0.00 $2,668.02 $0.00 $892.14 $892.14 stabilization closeout Aug-11 $892.14 $892.14
MG237C-EASTERN HS $499,348.97 $499,348.97 $490,304.18 $0.00 $3,846.85 $5,197.94 $0.00 $0.00 $0.00 $0.00
MG637C-MONTGOMERY/KIPP EDUCATION CENTER 

EDUCATI

$376,092.00 $376,092.00 $328,814.00 $0.00 $47,278.00 $0.00 $0.00 $0.00 $0.00 $0.00

MJ137C-JANNEY ES MODERNIZATION/RENOVATION 

PROJE

$3,791,169.20 $3,791,169.20 $3,509,161.09 $0.00 $230,033.43 $4,520.00 $47,454.68 $47,454.68 modernization closeout Aug-11 $47,454.68 $47,454.68

NB737C-BRIGHTWOOD ES - 

MODERNIZATION/RENOVATION

$9,246.44 $9,246.44 $550.00 $0.00 $8,696.44 $0.00 $0.00 $0.00 $0.00 $0.00

ND137C-COOKE ES-MODERNIZATION/RENOVATION $10,857.00 $10,857.00 $0.00 $0.00 $10,857.00 $0.00 $0.00 $0.00 $0.00 $0.00

ND437C-DEAL JHS-MODERNIZATION/RENOVATION $177,624.98 $177,624.98 $111,163.18 $0.00 $63,723.90 $0.00 $2,737.90 $2,737.90 modernization closeout Aug-11 $2,737.90 $2,737.90

NF937C-HARDY MIDDLE SCHOOL MODERNIZATION $489.95 $489.95 $0.00 $0.00 $0.00 $0.00 $489.95 $489.95 modernization closeout Aug-08 $489.95 $489.95

NQ937C-WHEATLEY ES 

MODERNIZATION/RENOVATION

$490,921.96 $490,921.96 $452,215.53 $0.00 $17,576.29 $18,220.50 $2,909.64 $2,909.64 modernization closeout Aug-09 $2,909.64 $2,909.64

NX637C-W WILSON SHS 

MODERNIZATION/RENOVATION

$8,573,789.09 $8,573,789.09 $7,766,356.12 $7,653.57 $89,380.75 $0.00 $710,398.65 $710,398.65 modernization closeout Aug-11 $710,398.65 $710,398.65

OA737C-STODDERT ES 

MODERNIZATION/RENOVATION

$14,897.28 $14,897.28 $2,076.57 $0.00 $0.00 $12,820.71 $0.00 $0.00 $0.00 $0.00

SG102C-BOILER REPLACEMENT $194,833.76 $194,833.76 ($20,125.60) $0.00 $163,690.03 $0.00 $51,269.33 $51,269.33 stabilization varies varies $51,269.33 $51,269.33
SG104C-HVAC REPLACEMENT $43,199.27 $43,199.27 $13,094.25 $0.00 $150.75 $0.00 $29,954.27 $29,954.27 stabilization varies varies $29,954.27 $29,954.27
SG302C-ELECTRICAL MODIFICATIONS $115,794.00 $115,794.00 $75,372.13 $0.00 $7,291.89 $0.00 $33,129.98 $33,129.98 stabilization varies varies $33,129.98 $33,129.98
SG305C-MODERNIZATION $204,953.00 $204,953.00 $204,953.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
SG413C-DUKE ELLINGTON $19,250.00 $19,250.00 $0.00 $0.00 $19,250.00 $0.00 $0.00 $0.00 $0.00 $0.00
SK134C-WARD 8 PLAYGROUNDS $60,957.00 $60,957.00 $0.00 $0.00 $60,957.00 $0.00 $0.00 $0.00 $0.00 $0.00
YY130C-MODERNIZATIONS UNDERWAY $0.00 $0.00 ($24,813.80) $0.00 $0.00 $0.00 $24,813.80 $24,813.80 To close out 

internal Labor Jes

To close out 

internal Labor 

Jes

To close out 

internal Labor 

Jes

$24,813.80 $24,813.80

YY131C-HIGH SCHOOL MODERNIZATIONS $0.00 $0.00 ($24,805.02) $0.00 $0.00 $0.00 $24,805.02 $24,805.02 To close out 

internal Labor Jes

To close out 

internal Labor 

Jes

To close out 

internal Labor 

Jes

$24,805.02 $24,805.02

YY132C-ELEMENTARY/MIDDLE SCHOOLS 

MODERNIZATION

$0.00 $0.00 ($24,804.96) $0.00 $0.00 $0.00 $24,804.96 $24,804.96 To close out 

internal Labor Jes

To close out 

internal Labor 

Jes

To close out 

internal Labor 

Jes

$24,804.96 $24,804.96

YY133C-SELECTIVE ADDITIONS & NEW 

CONSTRUCTION

$0.00 $0.00 ($24,805.02) $0.00 $0.00 $0.00 $24,805.02 $24,805.02 To close out 

internal Labor Jes

To close out 

internal Labor 

Jes

To close out 

internal Labor 

Jes

$24,805.02 $24,805.02

YY230C-STABILIZATION $0.00 $0.00 ($56,324.93) $0.00 $0.00 $0.00 $56,324.93 $56,324.93 To close out 

internal Labor Jes

To close out 

internal Labor 

Jes

To close out 

internal Labor 

Jes

$56,324.93 $56,324.93

YY630C-PLANNING $776,275.00 $776,275.00 $10,322.28 $0.00 $4,307.72 $0.00 $761,645.00 $761,645.00 moderniz / phase 

1

planning varies $761,645.00 $761,645.00

ZBA38C-BANNKER OPERATING $150,000.00 $150,000.00 $0.00 $0.00 $0.00 $0.00 $150,000.00 $150,000.00 seeking approval 

for use/no 

response yet

seeking approval 

for use/no 

response yet

seeking 

approval for 

use/no 

response yet

$150,000.00 $150,000.00

ZBB37C-QZAB AT BANNEKER - CAPITAL $224,560.70 $224,560.70 $0.00 $0.00 $0.00 $0.00 $224,560.70 $224,560.70 seeking approval 

for use/no 

response yet

seeking approval 

for use/no 

response yet

seeking 

approval for 

use/no 

response yet

$224,560.70 $224,560.70

ZBB38C-QZAB AT BANNEKER $154,771.50 $154,771.50 $0.00 $0.00 $0.00 $0.00 $154,771.50 $154,771.50 seeking approval 

for use/no 

response yet

seeking approval 

for use/no 

response yet

seeking 

approval for 

use/no 

response yet

$154,771.50 $154,771.50

ZBJ38C-JOHNSON OPERATING $50,000.00 $50,000.00 $0.00 $0.00 $0.00 $0.00 $50,000.00 $50,000.00 seeking approval 

for use/no 

response yet

seeking approval 

for use/no 

response yet

seeking 

approval for 

use/no 

response yet

$50,000.00 $50,000.00
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ZBM37C-QZAB AT M.M. WASHINGTION - CAPITAL $592,840.00 $592,840.00 $0.00 $0.00 $0.00 $0.00 $592,840.00 $592,840.00 seeking approval 

for use/no 

response yet

seeking approval 

for use/no 

response yet

seeking 

approval for 

use/no 

response yet

$592,840.00 $592,840.00

ZBM38C-MM WASHINGTON HS MODERNIZATION $40,000.00 $40,000.00 $0.00 $0.00 $0.00 $0.00 $40,000.00 $40,000.00 seeking approval 

for use/no 

response yet

seeking approval 

for use/no 

response yet

seeking 

approval for 

use/no 

response yet

$40,000.00 $40,000.00

ZBR37C-QZAB AT ROOSEVELT - CAPITAL $101,958.19 $101,958.19 $0.00 $0.00 $0.00 $0.00 $101,958.19 $101,958.19 seeking approval 

for use/no 

response yet

seeking approval 

for use/no 

response yet

seeking 

approval for 

use/no 

response yet

$101,958.19 $101,958.19

ZBR38C-QZAB AT ROOSEVELT - OPERATING $10,479.92 $10,479.92 $0.00 $0.00 $0.00 $0.00 $10,479.92 $10,479.92 seeking approval 

for use/no 

response yet

seeking approval 

for use/no 

response yet

seeking 

approval for 

use/no 

response yet

$10,479.92 $10,479.92

Total $17,648,184.23 $17,648,184.23 $13,432,538.32 $7,653.57 $843,322.09 $45,959.05 $3,318,711.20 $3,318,711.20

GM0-OFF PUBLIC ED FACILITIES MODERNIZATION


