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FY 2022 Pre-Hearing Budget Oversight Questions 
District Department of Transportation 

 
 
Pre-Hearing Meeting Follow-Up Questions:  
 

1. Circulator – Fare Collection. How much is this? What is the commitment?  
Response: Forecasted ridership levels for FY22 remain uncertain due to the state and potential 
recovery timeline of the emergency, but the baseline Budget Authority certified by OCFO for 
Fund 6030 (which is the repository for Circulator revenues) was for $1.6M. Of this $1.6M, 
$1.397M is the amount needed to fund contractual commitments associated with the Circulator 
Operations & Maintenance Contract and $203K is the amount normally required to perform and 
account for fare collection.  The delta between the OCFO certification for Fund 6030 ($1.6M) 
and the Mayor’s budget ($1.397M) is the savings associated with fare collection, which will now 
not be required if fares are not charged. 
 
 

2. Mall Route SPR – why is there a balance and what’s the plan for spending? 
Response: Funds collected from National Park Services depend on the availability of meter 
revenue collected on the National Mall, and therefore may not be able to be provided to DDOT 
within the fiscal year as earned, and the program is only able to use funds as received. The 
Circulator program has a need and plan to expend all funding, both in balance and in future 
revenues received.  DDOT will be using these funds on required program cost reimbursables, 
which are critical to the continued maintenance of facilities and administration of the program.  
Examples of cost-reimbursable items include South Capitol Street Facility security, Union Station 
parking, fleet cleaning activities, fire suppression facility system maintenance, and schedule and 
ridership tracking software. 

 
3. Enterprise Fund – How do you spend these funds?   

Response: The Enterprise Fund provides for critical recurring agency commitments and needs, 
including DDOT's annual payment to DC Water associated with the Northeast Boundary 
Neighborhood Protection Project and updates to DDOT’s Transportation Online Permits System 
(TOPS). The Fund is also used for the majority of DDOT’s intra-district agreements for services 
provided by other agencies, such as OCTO, DPW, and DCHR. 
 

4. Vision Zero Fund – what is the FY21 spend plan.  
Response: The FY21 spend plan for the Vision Zero Fund provides for safety analysis of high 
injury corridors ($200K), Traffic calming materials and bike racks ($76K), Support of upcoming 
Open Streets events ($83K), ADA compliance for Pick Up Drop Off (PUDO) Zones ($50K), 
Business Improvement District support to install bike “fix-it” stations for cyclists ($17K) and a 
partnership with DMV and The Lab@DC project on ATE frequent offender interventions ($3K).  
The remaining balance is part of a planned rollover into FY 22 to support contractual services for 
high crash site visits in FY22.   
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5. CaBi Replacement – Cost of Bikes by Type 
Response: The estimated costs to buy bikes are as follows:  

• Classic Bikeshare: $1,000 
• E-Bike: $2,500 
• Adaptive: $2,500 

 
6. Share ARPA capital and operating breakdown 

Response: Mayor Bowser’s allocates $193.1 million in ARPA funds in DDOT’s operating 
and capital budgets, as described in the table below.  

 
 

7. DPW Drug Testing – how much and what is it for?   
Response: DPW has developed a program to comply with the Commercial Driver's License 
("CDL") testing requirements in accordance with the Omnibus Transportation Employee 
Testing Act of 1991. DDOT will employ approximately one hundred (100) employees during 
Fiscal Year 2021 who are required to has Commercial Drivers Licenses ("CDL employees"), 
and who are subject to random drug and alcohol-testing. Under the terms of this MOU, 
DPW allows DDOT to participate in its Drug and Alcohol Testing Program.  The amount of 
this MOU for FY21 is $144,000.  

 
8. Bus Priority – breakdown table of locations 

       Response. Please see attachment. 
 

9. Palisades Trolley Trail – Cost / Status Schedule  

Response:  Per the PALISADES TROLLEY TRAIL & FOUNDRY BRANCH TROLLEY TRESTLE Decision 
Document from January 6, 2020.  

The District Department of Transportation (DDOT) has completed the feasibility study for the 
Palisades Trolley Trail and Foundry Branch Trolley Trestle Bridge. This study was an effort by the 
DDOT to identify critical issues in developing a trail for pedestrians and bicyclists of all ages and 
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abilities on the former Glen Echo Trolley line corridor, an area commonly referred to as the 
Palisades Trolley Trail (PTT).  
 
The study considered a range of factors including, but not limited to, transportation network 
connectivity, topography, utility conflicts, right-of-way impacts, stormwater management, cost, 
stakeholder and public input. 
 
 Based on the constraints identified in the feasibility study, DDOT has determined that two sections 
of the trail corridor will not be advanced to next phases of project, to include the trail portion East 
of Foxhall Road, including the Foundry Trestle Trolley Bridge and the Nebraska Avenue to Foxhall 
Road and does not have a cost estimate or schedule for those components at this time.  

 
 

10. What is MNT55A? What are balances going to be used for? 
 

Response:  MNT55A is the Traffic Sign Inventory Upgrade project and is fully funded 
 with FHWA federal aid grant budget. The remaining balances will be used along side 
 the current FY21 federally obligated funding to effectively manage the traffic sign 
 inventory in a manner that yields compliance with the FHWA ruling on minimum sign 
 reflectivity standards, MUTCD standards and enables efficient use of budgetary dollars 
 for sign maintenance work. This project will promote and increase visibility, mobility and 
 safety for road users. 
 

 
11. Bridge Condition Assessment 

Response: According to DDOT’s Maintenance Division, in FY 21 there are 5 structurally 
deficient bridges (down from 6 last year) with the successful replacement of the 31st 
Street Bridge over the C&O Canal.  

  
The five bridges are detailed below: 

Structure 
  Number 

008 

Features Intersected Facility Carried Location Functional  
Class 

0104-1 Kenilworth Avenue 
Ramp from Benning 
Road to Kenilworth 
Avenue 

Benning Road at 
Kenilworth Avenue 

Other Principal 
Arterial 

0529 Washington Yards H Street, N.W. H Street, N.E. Minor Arterial 

1009 Suitland Parkway Anacostia Freeway 
Anacostia Freeway 
over Suitland 
Parkway 

Interstate 

1011 South Capitol Street Suitland Parkway South Capitol Street 
and Suitland Parkway 

Freeway/ 
Expressway 

1200 (Main) 
Potomac River and 
Rock Creek & 
Potomac Parkway 

I-66 (Theodore 
Roosevelt Memorial 
Bridge) 

Theodore Roosevelt 
Memorial Bridge 
over Potomac River 

Interstate 
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12. Shared Fleet Devices Am Act  
The Shared Fleet Devices Amendment Act is funded as a part of the LMEQUC – 
Equipment Master Bucket and the funds will be allocated Active Transportation 
Equipment sub-project (LMEQ2C) at $300K/year.  
 

 
 
Questions due back June 15th by 5:00pm 
 

35. Please explain the proposed increase of 2.0 FTEs in the State and Regional Planning 
Division (SRDV) within the Administrative Administration (AA00).  
Response: This increase is administrative in nature only and associated with the creation 
in the FY22 budget of the new State and Regional Planning Division (SRDV), which was 
previously located within the Project Delivery Administration.  The 2.0 FTE are the Fund 
100 (Operating) staff within the SRDV, and the remainder of the SRDV employees are 
situated on Fund 300 (Capital) budget, so do not appear as part of the Operating FTE 
count. 

 
 

36. Please explain $250,195 budget of federal ARPA funds to increase DDOT’s response 
capabilities. What response capabilities is this referring to and what will the funding be 
used for? 
Response: This funding is associated with the Mayor’s Traffic Enforcement Alternatives 
pilot, and will fund the addition of 3.0 FTE within DDOT to provide instructional services 
to those involved in minor crashes, to inform callers of the necessary steps required 
(exchange of information, etc.)  2.0 FTE will be housed in DDOT’s Call Center, and 1.0 
FTE will be housed in the Traffic Management Center (TMC), to provide the same 
function for calls that are received outside of the Call Center’s business hours. 

 
 

37. Please explain the $1,495,000 and 6.0 FTE decrease in the Maintenance Division (MTDV) 
within the Operations Administration (OA00).  
Response: This is a net change to the Maintenance Division (MTDV) that is comprised of 
the following inputs: 

• Fund 100: The Non Personal Services (NPS) decrease modifies funding for 
electrical energy (streetlights) budget to align with prior year actuals, and the 
Personal Services (PS) funding decrease shifts 6.0 FTE that were housed in MTDV 
in FY21 to other areas of the Operations Administration portfolio in FY22, in 
support of the TODV realignment.   

Master Bucket/Sub-Project FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027  FY 2022 - FY 2027
LMEQUC - EQUIPMENT $6,234,163 $300,000 $300,000 $6,834,163
Active Transportation Equipment $300,000 $300,000 $300,000 $900,000
Equipment - Maintenance $300,000 $300,000
Parking Meters $5,134,163 $5,134,163
Parking Meters - Condition Assessment $500,000 $500,000
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• Fund 6555: This is an NPS funding shift only that is part of the larger TODV 
realignment, and shifts the funding of $235K for Mall Tunnel Lighting from the 
MTDV to the new Transportation Signals & Lighting Division; as this funding in 
FY21 is housed within the MTDV in the capacity of the Streetlights branch 
budget, whose function (and budget) will now be part of the Transportation 
Signals and Lighting Division in FY22. 

 
 

38. Please explain the $1,195,000 increase to the Parking and Ground Transportation 
Division, while the division sees a reduction of 1.0 FTE. 
Response: This is a net increase to the local operating subsidy of PGDV, and is 
comprised of $1.27M increase in NPS funding as part of the Mayor’s proposed budget to 
provide sufficient resources for the continuance of baseline Parking Meter operations 
and maintenance, less a reduction associated with anticipated savings for the 
conversion of Single Space Meters to Multi Space Meters and implementation of Pay by 
Plate technology.  There is also a reduction of $75K and 1.0 FTE which is administrative 
in nature only and part of the larger TODV realignment; to correct the budget location 
of a position is functionally housed within the Field Operations Branch and should be 
identified as part of that budget. 

 
 

39. Please explain the $698,000 increase in Public Space Regulation Division (PRDV) within 
the Operations Administration (OA00). 
Response: This is a net increase to the local operating subsidy of PRDV, and is comprised 
of $1.045M increase in NPS funding as part of the Mayor’s proposed budget to provide 
general permit capacity support and for the Autonomous Vehicle Testing program, as 
well as a $348K decrease which is administrative in nature only and part of the larger 
TODV realignment; to correct the budget location of positions that are functionally 
housed within the Field Operations Branch and should be identified as part of that 
budget. 

 
 

40. Please explain the $976,000 decrease in the ITI Division (ITDV) within the Performance 
Administration (PA00). 
Response: This is a net shift of the local operating funds for ITDV Non Personal Services 
activities (-$1,051,908.00 NPS; +$75,512.56 PS), which is part of an administrative 
transfer for eligible costs to be provided through the agency’s federally funded Indirect 
Cost Recovery Grant (IDCR), rather than through local operating.  The PS increases 
accounts for the applicable staff increase costs within that division associated with step 
increases. 

 
 

41. Please explain the $3,619,000 decrease in Planning and Sustainability (PSDV) within the 
Project Delivery Administration (PD00). 
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Response: This adjustment is comprised of the following inputs: 
• Fund 100: The decrease of $354K NPS funding is associated with the movement of 

the State and Regional Planning program from PSDV to the Administrative 
Administration, and the decrease of $567K in PS funding is associated with the FTE 
movement out of PSDV for 2.0 FTE in State and Regional Planning Division (to 
Administrative Administration), 2.0 FTE from the National Highway Traffic Safety 
Administration (NHTSA) program (to External Affairs Administration), and 1.0 FTE for 
a vacant position that was reallocated to the Community Engagement Division in 
accordance with current agency need.  

• Fund 1135: There is a total increase of $4.9M for PSDV for American Rescue Plan 
(ARPA) enhancements; $4.2M in NPS funding to support Open Streets events, 
maintenance of trails and protected bike lanes, and expansion of the Capital 
Bikeshare fleet and new Adaptive Bikeshare program; as well as $780K in associated 
PS funding.  

• Fund 8200: The decrease of $7.7M reflects the movement of the NHTSA program 
from PSDV to the External Affairs Administration. 

 
 

42. Please explain the increase of 2.0 FTEs in the Transit Delivery Division. Given this division 
is effectively seeing no change in its budget, how are these positions being funded?  
Response: This is a net FTE increase comprised of the following movements:  
• Fund 100: The decrease of 1.0 FTE is the result of a position vacancy within TDDV 

that was determined to be needed for reallocation to the Operations Administration 
to support the TODV realignment, which is a critical agency endeavor for FY22. This 
position vacancy was rescoped to enable the creation of the Deputy Chief 
Operations Officer.  

• Fund 1135: There is a total increase of 3.0 FTE associated with the ARPA increase for 
the ATE Enforcement Bus Priority Enhancement. 

 
 

43. The agency’s budget proposal states that $1,500,000 in ARPA funding will support 
improving curbside parking. What exactly will this funding be used for, and where? 
Response: Mayor Bowser’s allocates $193.1 million in ARPA funds in DDOT’s operating 
and capital budgets, as described in the table below. 
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44. The agency’s budget proposal states that DGS estimates a decrease in $396,396 for 
energy fixed costs. What is the basis for this decrease? 
Response: DDOT bases our energy cost need based on estimates provided by DGS.  We 
have historically seen reductions throughout the fiscal year, and this decrease captures 
savings from aligning the FY22 budget with actual costs observed in prior years 

 
45. The agency’s budget anticipates a decrease of over $1 million across divisions, primarily 

in contractual services. What reductions in contracted services are causing this 
significant funding reduction? 
Response: This budget modification is not a decrease in actual services or activities 
rendered, but effectuates a shift of eligible costs to rely on the agency’s federally funded 
Indirect Cost Recovery Grant (IDCR), rather than via local operating funds.  This shift is 
associated with the agency’s Information Technology fund needs, which are an eligible 
use of the federal IDCR grant. 
 
 

46. The agency’s key performance indicators note that DDOT was able to complete only one 
third of the potholes in FY 2020 that it completed in FY 2019. What is the cause for that 
reduction? 

 
Response: DDOT has been working diligently to close pothole 311 service requests and 
improve road surface conditions through its annual paving plan under Mayor Bowser’s 
PaveDC Initiative. During the COVID 19 public health emergency, the suspension of 
sporting events, reduced capacity limits at local businesses and telework status greatly 
impacted the normal commute of District roadways. This resulted in significantly lower 
vehicle traffic as well as fewer opportunities for residents to encounter and report 
pothole service requests. The mild 2020 winter also explains why fewer potholes were 
developed in FY 2020. 
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47. The key performance indicators also note that DDOT repaired more than 4,000 fewer 
streetlights in FY 2020 than in FY 2018 and FY 2019. What was the cause for that 
reduction?  

 
Response: The workload measure of streetlights repaired is driven by both resident calls 
for service and DDOT found deficiencies. From the start of the COVID-19 pandemic in 
March 2020, DDOT received significantly fewer service requests for Streetlight Repair 
Investigations as compared to the same months in previous years. Calls for service have 
begun to return to historic levels as of March 2021. Through the entire period, needed 
repairs identified by DDOT and its maintenance contractor saw a slight dip as workflows 
adapted. DDOT resumed its nighttime inspections in FY21. 

 
 

48. A news article in March indicated that DDOT was still broadcasting a radio signal about 
road closures for the 2013 Presidential Inauguration. See article here: 
https://www.thedrive.com/tech/39549/the-strange-story-of-dcs-lost-am-radio-station-
still-transmitting-inauguration-road-closures-from-2013 

a. Please detail the costs associated with the broadcasting and where those 
expenses live in DDOT’s operating budget. 

 
Response:  
DDOT installed 6 transmitters in key areas around the city more than 15 years ago. 
These transmitters were mounted on short poles that allowed them to be easily 
removed. The transmitters were maintained through DDOT’s federally funded signal 
maintenance contract. The system reached the end of its useful life and DDOT 
transitioned away from AM radio broadcasts, after we deployed 12 fixed dynamic 
message board systems along major freeways. DDOT powered down all of the stations 
in March 2021. However, one transmitter was solar and did not power down initially 
and may have still been broadcasting.  

 
 

49. KA0-LMEQU Equipment 
a. Please provide a description of each sub-project. 

Response: 
• Parking Meters (6EQ05C) - This project supports the acquisition and installation 

of parking meters.  
• Parking Meters - Condition Assessment (New project) - This project supports the 

condition assessment of parking meter assets.  
• Equipment Maintenance (CE302C) - This project supports the acquisition of 

equipment to support the maintenance of streets, alleys, and sidewalks.  
• Active Transportation Equipment (New project) - This project supports the 

acquisition and installation of bicycle racks, micromobility corrals and other 
equipment to support cycling and scootering. 

 

https://www.thedrive.com/tech/39549/the-strange-story-of-dcs-lost-am-radio-station-still-transmitting-inauguration-road-closures-from-2013
https://www.thedrive.com/tech/39549/the-strange-story-of-dcs-lost-am-radio-station-still-transmitting-inauguration-road-closures-from-2013
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b. What is the maintenance plan going forward? 
Response: The Mayor’s budget provides funding for a condition assessment for our 
parking meter assets to better determine the maintenance and replacement schedule 
for our curbside assets.  
 

 
50. ZU000A Travel Demand Management 

a. DDOT has significantly reduced funding for this project for FY 2023 through 
2027. What changes to the project’s scope does this reduction represent? What 
work will not be completed, due to this funding reduction? 

Response: DDOT has developed a capital plan better aligned to the estimated funding 
amount expected to be received from FHWA funding. The ZU000A project is a federal 
master bucket and the budget authority loaded in the Mayor’s budget is subject to 
change once the FY22 federal plan is completed and submitted to MWCOG.  
 

51. KA0-LMVAE Vehicle Fleet 
a. Is this what CARSS projected? 

Response: Yes, the DDOT fleet budget is developed using the OCFO’s Capital Asset 
Replacement Scheduling System. It should be noted that in addition to the CARSS 
output, the Mayor provided $2M in FY 22 for a new project to support the purchase of 
bicycle lane maintenance equipment, such as plows and sweepers. 

 
52. KA0-SR301-308 Local Streets 

a. Please provide the actual dollars spent in FY 2021 thus far for each ward. 
Response: To follow DDOT’s paving program please reference the PaveDC website              

 (www.ddot.dc.gov/pavedc). The information below was pulled from the PaveDC  
 website and represents expenditures by ward from October 12, 2020 and June 15, 2021. 
 It should be noted that this timeframe represents two separate paving work plans (2020 
 October thru December & 2021  - January – June 2021) and expenditures are uneven 
 across wards due to the start and end of the periods of performance.  
 

 

http://www.ddot.dc.gov/pavedc
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53. KAO-LMMIT Transportation Mitigation 

a. Please explain in detail the purpose of this project. 
Response: This project allows DDOT to perform project design review and  

 inspections to ensure that privately-funded project that have a transportation  
 component meet the District’s design and construction standards – the funds deposited 
 in the Transportation Mitigation Funds are paid by private project developers. 

 
54. What tool or mechanism does DDOT use to formulate the appropriate budget levels for 

its capital projects?  
Response: 
Many of DDOT’s capital projects, especially the larger and/or more complex ones, 
require multi-year design through construction planning. DDOT requires its project 
managers to update the cost estimates annually during budget formulation to capture 
improved estimates from the progressed design or from changes in the cost of materials 
and or economic factors that affect the cost of construction labor. Additionally, DDOT 
looks at past spending and contractual needs to make any adjustments to the requested 
budget. DDOT balances safety needs, asset management, multi-modal improvements, 
required federal programming, and looks at these allocations across the program when 
finalizing its budget estimates.  

 
55. In your proposed FY22 budget, which reductions may burden certain communities more 

than others? If applicable, what strategies has your department taken to mitigate any 
potential adverse impacts? 
Response: In the Mayor’s Budget, there are no significant capital reductions, and the 
operating reductions are administrative or due to cost savings or realignments.  
  
In 2020, DDOT adopted an equity statement, an important next step in our effort to 
execute our mission to equitably deliver a safe and reliable transportation network and 
define what equity means to us as an agency.  
  
We believe that transportation equity is the shared and just distribution of benefits and 
burdens when planning for and investing in transportation infrastructure and services.   
This budget reflects the Bowser administration's commitment to centering equity as a 
guiding principle in our long-range planning and current programs, projects, and 
services. 
 

 
56. Consider one operational data point and one performance data point where your 

agency collects information by race or could collect information by race. How could your 
department use this data to inform future budget decisions? 
Response: DDOT has been tracking transportation services used by different 
demographic populations such as Capital Bikeshare membership. In 2020, 56% of riders 
identified as members of racial and/or ethnic minority groups. DDOT is working toward 
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having more data points that measure transportation equity. As that effort improves, it 
can be utilized with the transportation needs maps created in the update to moveDC. 
That map is based on an index of proximity to frequent transit, access to jobs / 
destinations, and identified safety risks. It includes four of the populations included 
in DDOT’s equity definition (persons of color, low-income, persons with disabilities, and 
persons with low-English proficiency), allowing DDOT staff to see where needs and 
historically -under-resourced communities live. As our programmatic data points 
improve, that can become part of our systemwide analysis and ensure we are expanding 
programs where safety, mobility, and accessibility needs will be most improved or 
impactful.  

 
57. Please provide a hiring plan, including age of vacancy, for each of the following vacant 

positions:  
• Operating Budget (Local) – all position numbers TBD: 

i. Transportation Planner 
ii. Transportation Planner 

iii. Transportation Planner 
iv. Traffic System Operator 
v. Transportation Assistant (RO/MVO) 

vi. Transportation Assistant (RO/MVO) 
vii. Legal Instrument Examiner 

viii. Legal Instrument Examiner 
ix. Transportation Planner 
x. Transportation Planner 

xi. Transportation Planner 
xii. Maintenance Mechanic 

xiii. Maintenance Mechanic 
xiv. Maintenance Mechanic 
xv. Maintenance Mechanic 

b. Capital Budget: 
i. 00011626, Supv Mgmt and Program Analyst 

ii. 00011990, Program Analyst 
iii. 00016354, Deputy Director, District Depa 
iv. 00017192, ASPHALT WORKER 
v. 00018676, ASPHALT WORKER LEADER 

vi. 00019625, Tree Trimmer & Remover Supvsr. 
vii. 00019831, Maintenance Mechanic (Equipmen 

viii. 00019832, Transportation Engineer 
ix. 00019987, Maintenance Mechanic Leader 
x. 00021416, CIVIL ENGINEER 

xi. 00024005, Transportation Spec (Traff Op) 
xii. 00024929, Street and Bridge Maintenance 

xiii. 00025449, Program Analyst 
xiv. 00030903, Program Analyst 
xv. 00034986, Transportation Planner 

xvi. 00035472, City-Wide Program Support Mgr. 
xvii. 00035805, Civil Engineer 

xviii. 00038133, Street and Bridge Maintenance 
xix. 00040177, Transpor Asst (RO/MVO) 

https://ddot.dc.gov/page/equity-statement
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xx. 00043704, CIVIL ENGINEER 
xxi. 00048644, Program Analyst 

xxii. 00098985, PROJECT MANAGER 
xxiii. 00100275, Civil Engineer 
xxiv. 00100276, Engineering Tech. (Electrical) 
xxv. 00100376, Engineering Tech. (Civil) 

xxvi. 00102597, Supv Civil Engineer 
xxvii. 00102598, Program Analyst 

xxviii. 00103173, Landscape Architect 
xxix. 00103194, Forester (Urban) 
xxx. 00004695, Transportation Specialist 

xxxi. 00006580, Landscape Architect 
xxxii. 00007464, Transportation Specialist 

xxxiii. 00014145, Transportation Specialist 
xxxiv. 00017879, Civil Engineer 
 

Response: Please see appendix attached (Attachment Q57), which provides recruitment 
status updates for each position listed above.  
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FY 2022 Post-Hearing Budget Oversight Questions 
District Department of Transportation 

 
 
Questions due back June 21 by 12:00pm 

 
1. Has DDOT applied, or does DDOT plan to apply for any RAISE grant applications this 

year? If yes, which ones? 
Response. Yes, DDOT is applying for RAISE discretionary grant funding. The RAISE 
appropriation is for capital and planning funds and a state can submit three applications. 
DDOT is applying for two capital projects (Benning Road Bridge and Interchange 
Improvements (streetcar activities are not part of the application) and South Capitol 
Street Trail and one planning project, the Circulator Electric Bus Garage.  

 
2. What is the timeline for the S Street Revitalization project? Is it possible the timeline will 

be moved up in future budgets? 
 

Response. The S Street NW (from 7th Street to Florida Avenue) Safety Improvement 
project is currently in final design (65%). The project is currently scheduled for 
construction funding in FY 2026. As the project advancing through final design, DDOT 
will revisit the cost and schedule of the project.  
 

3. Please provide a spending plan for each SPR DDOT manages. 

Fund Detail Spend Plan 

6000 – General O- Type Revenue Fund Revenue is generated from fees assessed for special events and is 
used to offset Fund 100 charges incurred to support special events.  

6030- WMATA (Circulator) Fund  No longer applicable for FY22, in accordance with proposed budget  

6031- DC Circulator Fund- NPS Mall 
Route 

Funds collected from National Park Services depend on the 
availability of meter revenue collected on the National Mall, and 
therefore may not be able to be provided to DDOT within the fiscal 
year as earned, and the program is only able to use funds as 
received. The Circulator program has a need and plans to expend 
all funding, both in balance and in future revenues received.  DDOT 
will be using these funds on required program cost reimbursables, 
which are critical to the continued maintenance of facilities and 
administration of the program.  Examples of cost-reimbursable 
items include South Capitol Street Facility security, Union Station 
parking, fleet cleaning activities, fire suppression facility system 
maintenance, and schedule and ridership tracking software.  

6140- Tree Fund 
Tree Fund supports Tree Planting Incentives partnership with the 
Department of Energy and Environment, the DC State Nursery, and 
Municipal Planting. Moreover, this fund enables the agency to 
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unburden expenses from UFDV capital projects, to augment 
capacity of project delivery.   

6555- Mall Tunnel Lighting 
US General Service Administration (GSA) reimburses DDOT for 50% 
of cost of lighting, ventilation, and maintenance of tunnels 
underneath the National Mall 

6901- DDOT Enterprise Fund 

The Enterprise Fund provides for critical recurring agency 
commitments and needs, including DDOT's annual payment to DC 
Water associated with the Northeast Boundary Neighborhood 
Protection Project and updates to DDOT’s Transportation Online 
Permits System (TOPS). The Fund is also used for the majority of 
DDOT’s intra-district agreements for services provided by other 
agencies, such as OCTO, DPW, and DCHR. 

6903- Bicycle Sharing Fund Entirety of FY22 budget will support new Capital Bikeshare 
Operations & Maintenance  

6905- Parking Meter Pay by Phone 
Transaction Fee Fund 

Any revenues received to fund are from pay-by-phone parking 
transaction fees and are then paid to vendor (is "pass through" 
fund only) 

6910- Vision Zero Pedestrian and 
Bicycle Fund 

The FY21 spend plan for the Vision Zero Fund provides for safety 
analysis of high injury corridors, Traffic calming materials and bike 
racks, Support of upcoming Open Streets events, ADA compliance 
for Pick Up Drop Off (PUDO) Zones, Business Improvement District 
support to install bike “fix-it” stations for cyclists and a partnership 
with DMV and The Lab@DC project on ATE frequent offender 
interventions.  The remaining balance is part of a planned rollover 
into FY 22 to support contractual services for high crash site visits 
in FY22.    

 
 

4. For DDOT’s Paper Alley pilot, why will the District need to purchase land ($100,000 is 
budgeted each year for site acquisition)?  

• If these are Paper Alleys, aren’t they already owned by the District? 
Yes, it is anticipated that DDOT will need to acquire right-of-way to deliver these 
alleys because they exist on paper as part of the District’s right-of-way. While it 
is difficult to estimate site acquisition costs, DDOT’s estimate for the pilot 
assumes most of the cost of the program will be for design and construction.  
 

• Have locations for the pilot already been chosen? If so, where? 
At this time, DDOT has identified 45 “unimproved” alleys across the District.  Of 
that list, DDOT has done further evaluation of 17 locations to determine the 
types of treatments that would be required. Here is a breakdown of the paper 
alley lists by ward:  
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• How many does DDOT plan to do in each of the next two fiscal years? 
Response. As part of the pilot, DDOT would target 1 or 2 locations a year for 
design and construction.  
 

• What prompted DDOT to undertake this project? What demand has there been 
for the agency to convert paper alleys? 
Response. We have been receiving a consistent volume of requests from 
residents regarding construction of paper alleys. At present, DDOT does not have 
a proper contracting vehicle to respond to these requests. We have 45 known 
paper alley locations in the District. In the last four years, DDOT has received 
inquiries from residents related to nearly half of these sites.                                    
Without funding devoted to improving these paper alleys, DDOT has been 
unable to address these requests.  

 
5. Please provide an update on the Van Ness Commercial Corridor project. 

• How much funding will the project need to be completed? 
 

Response. The scope for the Van Ness Commercial Corridor project is being updated. 
The project will end with a concept plan and complete the environmental phase. Once 
the project advances through these phases, DDOT will have a better understanding of 
the future design and construction costs for the project.  

 
6. Last year, DDOT stated that it had enough capital dollars to purchase land for the new 

Circulator garage, but not enough to build the garage itself. Is that still the case? 
 

Response. Yes. DDOT currently has sufficient funding for property acquisition. It should 
also be noted that DDOT is applying for a RAISE discretionary grant from USDOT to 
conduct the planning, environmental approval, and design of the electric bus garage.  

 
7. Please explain what projects will be completed in the next three fiscal years under the 

Citywide Livability capital subproject within the Safety and Mobility master project. 
 
Response. Please see attachment titled, “DDOT Livability Projects.” 

Paper Alley Candidates by Ward (as of June 2021)

Ward
Assessed by 
DDOT

Not Assessed 
by DDOT Grand Total

1 1 1
2 1 1 2
3 2 4 6
4 1 2 3
5 2 4 6
6 2 2
7 7 10 17
8 4 4 8
Grand Total 17 28 45
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8. Please explain how the remaining available allotment for FLD01C Prevention of Flooding 

in Bloomingdale/Ledroit project will be spent. 
 
Response. The project has been completed and DDOT is working on administrative 
closeout which includes moving balances of the project to support the stormwater 
management program and its IDIQ design and construction contracts to mitigate 
stormwater issues.  
 

9. LMBSSC-Streets and Beautification has $423,810 in available allotment. Does DDOT 
have a plan to spend this money? If yes, please share. 
 
Response. Yes, the balance for LMBSSC will be used for the award of the Cleveland Park 
Streetscape construction solicitation with a bid opening scheduled for July 12. The 
project will leverage local and federal resources and DDOT is working on administrative 
action to ensure that the sufficient balances are available within the local portfolio to 
cover the construction, construction management, DDOT labor, and administrative 
costs.   

 
10. Please provide the breakdown of new cameras being added in the ATE program by type 

of camera. Please also breakdown how many cameras are new versus how many are 
refreshed cameras. 
Response. The Automated Traffic Enforcement (ATE) program is currently comprised of both 
District-owned and leased equipment. The District-owned equipment has reached the end of its 
useful life (10-13 years). In FY 2022, DDOT will be entering into a new contract that will exclude 
the maintenance of our existing District owned cameras and will be lease-based. Below you will 
find a breakdown of DDOT’s planned asset refresh and expansion planned for the ATE program 
in FY2022.   

 
• Do camera types (bus lane enforcement, speed, stop light, stop sign) have 

different costs for lease, installation, and maintenance? Please provide the 
anticipated costs associated with these different camera types. 
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Response. Yes, camera types have different costs for leasing, installation, and 
maintenance. There are different prices based on technology, level of processing 
(usage), and service needs. At this time, DDOT is preparing a solicitation package for a 
new leasing contract and providing the government estimate prior to the solicitation 
may impact the outcome of the solicitation.  The current monthly cost per unit per 
camera type per the current contract are: Speed/stop sign approximately: $2.1K and red-
light approximately: $2K. 

 
11. Approximately how much would a corridor modernization design cost for North Capitol 

Street that focuses on making the corridor safer for pedestrians and cyclists? 
 
Response. The Mayor has provided DDOT with $1M for a corridor study from 
approximately Michigan Avenue to Florida Avenue and the deckover will be concept for 
consideration. Once the corridor study is complete, DDOT will have a better 
understanding of the scope and cost for future phases of the project.  

 
12. In the hearing, Director Lott stated that DDOT was engaged in a Georgia Avenue safety 

analysis. Please elaborate on the timing and scope of this analysis and where the money 
for such analysis is budgeted. 
Response. The Near Northwest III Safety and Mobility study aims to improve safety and 
mobility through quick-build projects. This study proposes tactical projects at 40 
locations, 10 of which will be implemented during 2021. The study will conclude in July 
with a series of quick-build projects and other near-term actions that may include traffic 
calming and intersection safety enhancements. The study proposes three (3) tactical 
interventions on Georgia Avenue: Girard and Georgia, Park and Georgia, and Columbia 
and Georgia. The proposed designs are on the project website: https://nnwiii-
dcgis.hub.arcgis.com/  The study was funded through capital funds. DDOT will construct 
the intersection improvements through several existing construction contracts. 

 
 

13. In the hearing, Director Lott stated that Minnesota Avenue was undergoing a 
streetscape project. Please elaborate on the timing and scope of this project and where 
the money for the project is budgeted. 
Response. The Pennsylvania Avenue and Minnesota Avenue SE Intersection Project will 
improve safety and public space at this intersection. The project will realign two 
complex intersections with multiple traffic movements into one clearer signalized 
intersection. A jurisdictional transfer of land from the National Park Service to the 
District will facilitate the intersection modification and enhancement of green spaces. 
The design for the project is complete. DDOT is finalizing the transfer of jurisdiction, 
which will be reviewed by Council, and beginning construction procurement. DDOT 
anticipates starting construction in 2022. The project is fully funded with $15 million in 
federal funds. 
 

https://nnwiii-dcgis.hub.arcgis.com/
https://nnwiii-dcgis.hub.arcgis.com/
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14. Please elaborate on the funding to purchase snow removal equipment. Is this effort 

duplicative of DPW’s efforts? If not duplicative, why is DDOT purchasing snow removal 
equipment, rather than entering into an MOU with DPW for any necessary snow 
removal work? 
Response. The Mayor’s budget provides $30.6M in funding for vehicle and specialized 
equipment replacement aligned with the OCFO’s CARSS output. In addition to providing 
funding for the replacement of our existing fleet, the Mayor also included an additional 
investment of $2M for the acquisition of specialized sweepers and snow equipment 
related to protected bicycle lanes. This investment is being made to improve safety of 
our existing and planned historic expansion of our bicycle lane infrastructure.  This effort 
is in addition to any investments made by DPW for street and bike lane sweeping and is 
needed to ensure the District has sufficient fleet for the work.  
 
 

 
 

15. One witness testified that (according to him) DDOT told him that the ADA does not 
apply District-wide. Can DDOT elaborate on what the witness may have meant? 
Response. DDOT is responsible for ensuring the Public Right of Way (PROW) is safe, secure, 
and accessible in compliance with Title II of the Americans with Disabilities Act (ADA) and 
Section 504 of the Rehabilitation Act of 1973 requirements covered under United States 
Department of Transportation 49 Code of Federal Regulations Part 27.  

DDOT includes ADA improvements to the PROW as part of the construction work that alter 
street corridors. Examples of construction works are pavement and resurfacing; roadway, 
bridge, or tunnel improvements; sidewalk improvements; and/or streetscapes. Minor 
improvements, maintenance repairs or emergency repairs, such as pavement markings, 
pavement seal coats and drainage issues, are considered maintenance activities and do not 
always include ADA Compliance requirements or elements in accordance with guidance from 
the Department of Justice/Department of Transportation Joint Technical Assistance on the Title 
II of the Americans with Disabilities Act Requirements to Provide Curb Ramps when Streets, 
Roads, or Highways are Altered through Resurfacing. 

In addition, DDOT ensures that its services, programs, and activities do not discriminate against 
individuals with disabilities in accordance with Title II of the ADA. Any proposed reconfiguration 
to a street corridor, to improve a specific service or program, is evaluated to ensure that all the 
services and programs in such corridor meet ADA Compliance and is accessible to all users. 
Examples of those services and operations being evaluated for a corridor modification include  
but are not limited to: accessibility to bus stops, modification of parking spaces, inclusion of 
accessible parking spaces, addition of bike lanes, installation of commercial loading zones, and 
inclusion of Pick-Up Drop-Off Zones. 
 

https://www.fhwa.dot.gov/civilrights/programs/ada/doj_fhwa_ta.cfm
https://www.fhwa.dot.gov/civilrights/programs/ada/doj_fhwa_ta.cfm
https://www.fhwa.dot.gov/civilrights/programs/ada/doj_fhwa_ta.cfm
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16. Please provide a timeline for DDOT’s evaluations of converting Sherman and Grant 
Circle to one travel lane. DDOT shared similar analyses with the community in 2017. 

• Please clarify how the current work will build on this previous analysis, and when 
DDOT will be able to make a final decision on any potential changes.  

• Please also clarify if there is sufficient funding in the FY22 budget to complete 
the design and construction work.  

• If a one-lane concept is likely to increase queueing into a traffic circle during 
peak usage, will DDOT still advance the project? 
 

Response. DDOT evaluated Grant Circle in 2017 and Sherman Circle in 2018. These studies 
included traffic modeling and data collection under regular two-lane operations. DDOT then 
conducted a pilot project which closed one lane in each circle for one week to collect data and 
assess the impact of the change. For Grant Circle, DDOT’s analysis concluded that reducing the 
circle to one-lane would increase queuing into the circle for several blocks in peak hours and 
was not feasible. For Sherman Circle, the data also showed that reducing the circle to one-lane 
would increase queuing and was not recommended. DDOT held several meetings and site visits 
with the community before and during these evaluations. 
 
At a site visit in April 2021, an ANC Commissioner asked DDOT about the possibility of 
converting Grant Circle to one-lane operations. DDOT is following up with the Commissioner to 
share information about the 2017 study. DDOT is not currently planning to convert either Grant 
Circle or Sherman Circle to one travel lane. 
 
 

17. Provide the “grace” or threshold (in terms of distance past the stop bar and time spent 
stopped) over which a driver receives a ticket from ATE stop sign cameras.  
Response. Motorists must fully comply with stop sign regulations to avoid receiving a ticket at 
an intersection where stop signs are enforced with automated cameras. The motorist must 
come to a full stop behind the stop bar before proceeding. As such, there is no “grace” distance 
as outlined in Title 18 of the DCMR, Section 2208.3 states that “Except when directed to 
proceed by a police officer, a police cadet or an official traffic control device, every driver of a 
vehicle approaching a STOP sign shall stop at a clearly marked stop line, but if none, before 
entering the crosswalk on the near side of the intersection, or if no crosswalk, then at the point 
nearest the intersecting roadway where the driver has a view of approaching traffic on the 
intersecting roadway before entering the intersecting roadway.” The District government 
enforces this regulation as it is codified in the DCMR.  
 

18. During the hearing, Director Lott stated that there was no backlog on sidewalk repairs. 
However, residents routinely send us 311 requests for sidewalk repairs that have been 
outstanding for months or sometimes years. Can you clarify what Director Lott meant? 
Response. 
In FY 18 DDOT had approximately 15,000 sidewalk service requests open. Since then DDOT has 
reviewed each request that was open and was able to close-out approximately 7,800 of those 
requests as locations that had completed work.  Of our open sidewalk requests, 99% are tied to 
a work order, which are confirmed work locations. While each work order is a unique issue, 
roughly a third of our service requests are duplicates of other requests and are all tied to the 
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same work order. Moreover, once a work order is closed with repairs, all associated service 
requests are closed as well.   
 
Since FY 18, through Mayor Bowser’s Pave DC initiative, DDOT’s Asset Management Branch 
(AM) has developed a formal sidewalk selection process and reconstructed and/or repaired 
more than 130 miles of sidewalks. This year DDOT will reconstruct 39 miles of sidewalk through 
our Pave DC plan (roughly 400 blocks). We anticipate the same volume of work for subsequent 
years with current funding levels. This also includes the team’s work on reducing tree related 
trip hazards by installing porous flexible pavement (PFP) on approximately 200 sites since 2018.  
 
Additionally, DDOT has completed nearly 2,000 small sidewalk repairs by our Street and Bridge 
Maintenance Branch (SBM).  SBM will complete more than 1,000 sidewalk locations needing 
small repairs for brick and concrete material as well as performing temporary repairs using 
asphalt. Furthermore, the agency has deployed a contractor to perform horizontal sidewalk 
cutting which essentially removes any trip hazard between ¼ inch and 1 ½ inches on concrete 
slabs. This undertaking has occurred over the past two years and has helped tackle 450 sidewalk 
locations.   
 
In an effort to create a more equitable repair plan and get additional data on our sidewalk 
conditions, DDOT is piloting a proactive sidewalk inspections program, looking at areas where 
no work or service requests have been put in since our last sidewalk conditions assessment.  
This will allow DDOT to better plan work and react quicker to issues in areas where 311 usage 
isn’t as high as other parts of the District.  
 

19. Are there funds in any DDOT capital project other than LML02C that will cover costs 
related to the P3 contract, or investments in streetlight broadband infrastructure 
specifically? 

• For each identified project, what portion of capital funding in those projects will 
go toward broadband infrastructure investments, as opposed to other costs for 
these projects?  

Response. 
Yes, any subprojects, or related project, that have a balance under LMLIGC – Streetlight 
Master Project will be used to support the P3 when the contract is executed.  These 
balances will be used for milestone and stipend payments for the contractor. It should 
also be noted that the streetlight program has a split funding: 58% federal and 42% 
local. LML02C only represents the local share.  
 
As it relates to broadband infrastructure, OCTO will be responsible for covering the cost 
of installation/collocation and the P3 will be the vehicle for delivery.   
 

20. For capital bike share expansion planned in the budget, what is the per unit cost for 
docking station and bicycle? How many units of each will DDOT be able to purchase with 
the proposed investment? 
 

Response. 
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Below you will find the unit cost by asset for the Capital Bikeshare program and total 
equipment will be purchased by asset based on the Mayor’s budget.  
 

 
 
 

21. DDOT informed the Committee that the $300,000 reduction in (5339) Bus and Bus 
Facility Formula Pro reflects not a reduction but a shift of funds to another project. 
What project is that? 
Response. Correct, the Bus and Bus Facility Formula project was created in as a pilot to 
establish local match to our formula program. During the execution of the FY 21 budget 
and formulation of FY22, DDOT found that using existing capital projects under the 
LMCIRC – Circulator Master Project and BEE00C – Bus Efficiency pool project improved 
the administration of funds.  
 

22. The 2019 Circulator Customer Survey provided to the Committee mentions many riders 
come from other states and countries, is there data available that shows how many of 
the riders hail from different states and countries? 

- What Director Lott said: Circulator:  
o DDOT knows from its 2019 Customer Service Survey,  

 33% or riders are going to and from work or a business related meeting; 
 24% are going to or from an appointment or shopping; 
 61% of the ridership is persons of color; and  
 35% make less than $36K annually. 

Asset Approx Unit Cost per Station/Bike Total New Equipment (6-year total)
New Stations $40,000 80                                                            
New Pedal Bikes $1,000 800                                                          
Replacement Stations $40,000 183                                                          
Replacement Pedal Bikes $1,000 1,830                                                       
New ebikes $2,500 2,500                                                       
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o  

 
  
Connecticut Avenue Reversible Lanes: 
Response: The Connecticut Avenue NW Reversible Lane Safety and Operations Study is 
assessing the multi-modal (vehicular, transit, bicycle, pedestrian) operational and safety 
impacts associated with either removing or maintaining the current reversible lane 
system.  Public Meetings were held on March 30th and April 1, 2021. DDOT estimates 
that design and construction will cost roughly $10M ($2.2M design and $7.8M), but 
neither is funded. Given funding, design work could begin in 2022.    
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Pedestrian Bridge over Arizona Avenue Project: 
Response: As noted in our responses to the Committee’s questions in advance of 
DDOT’s Performance Oversight Hearing, the design of the Pedestrian Bridge over 
Arizona Ave and connecting trails is 30% complete.  DDOT endeavors to balance its trail 
portfolio across the District, and unfortunately due to limited resources cannot afford to 
move forward on all important trail projects at this time, including the Arizona Ave 
pedestrian bridge. The reconstruction and Rehabilitation of the Pedestrian Bridge and 
Connecting Trail (From Nebraska Avenue to Galena Place NW) is estimated to cost 
approximately $8.5 million.  
 
Within proposed resources, DDOT does have funding to advance the design of Arizona 
Avenue Connector Trail to the Capital Crescent Trail.  DDOT will continue to evaluate our 
resources and will advance this project should funding become available.  

 
12. Status of Canal Road & Cleveland Park Streetscape 

Response:  
Canal Road Rock Slope Stabilization 
Following the rockslide that occurred east of Clark Place NW on March 10, 2011, that 
blocked Canal Road. DDOT has begun to study and design slope stabilization and hazard 
mitigation measures. The project is currently in preliminary design and has funding for 
final design. The Mayor’s Budget provides local funding in FY 2024 to support the 
construction of the design for stabilization of rock slope failure along the section of 
Canal road, NW near Clark Place, NW, including the intersection as the recommended 
means of hazard mitigation. The project will leverage both local ($6M) and federal 
($5.5M) resources.  
 
Cleveland Park - Phase 1: Streetscape and Drainage 
(Connecticut Ave NW from Macomb Street NW to Porter St NW) 
Install permeable pavers and other measures to address flooding at Cleveland Park 
Metro Station entrance. Add curb extensions, improve crosswalks, add street 
furnishings, and raise the service lane to improve pedestrian safety. 
• Status: In procurement for construction  
• FY 2022 CIP: Funded in FY 2021 leverages local and federal 

 
Cleveland Park - Phase 2: Drainage & Watershed Improvements 
Address stormwater management needs upstream on Connecticut Avenue and drainage 
improvement work.  
Status:  
• Status: Final Design 
• FY 2022 CIP: Funded in FY 2024 for construction ($16.5M) 
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